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ST CITY
ARPT 

ID AIRPORT NAME
FAC 
ID FACILITY WORK TYPE START DATE END DATE RUNWAY

ASSOC 
FACILITY F/C NOTAM FED ANI INPUT REMARKS EDIT REMARKS FPO REMARKS

WA BELLINGHAM BLI Bellingham Intl BLI RUNWAY Shutdown 7/11/05 0:00 9/16/05 0:00 16/34
MALSR PAPI 
REIL No Yes Yes No

Delete previous record for 6/15/05 - 9/15/05.  Project 
delayed and new dates of the shutdown.  Two periods 
of 18 day closures 12:00 am to 5:00 am for rehab of 
connecting TWY C  E  & F.

Sponsor has revised closure schedule to each night 
from 8:30 pm - 11pm  12 am to 5 am during period 
shown.                       

WA BREMERTON    PWT Bremerton Natl PWT VASI Replacement 6/29/05 13:30 9/16/05 23:59 01  Yes Yes Yes No
VASI will be replaced with a PAPI during R/W 
construction             

WA BREMERTON    PWT Bremerton Natl PWT LOC New Construction 6/29/05 6:30 9/16/05 17:30 19 GS No Yes Yes No

Daily shutdown of LOC and GS for R/W construction. 
Daily shutdown between 0630 and 1730z Monday 
through Thursday every week until 9/16/05.  POCC 
will shutdown LOC and GS transmitter remotly for 
this event.             

WA HOQUIAM      HQM Hoquiam/Bowerman HQM VOR Shutdown 8/22/05 14:30 9/1/05 23:30 6/24 TACR No Yes Yes No

POC Mitch Price (206) 658-6681.  Replace roof.  
Facility will be shutdown daily from 14:30 Z to 23:30 
Z.   

WA MOSES LAKE   MWH
Moses Lake/Grant 
County Intl MWH LOC New Construction 8/16/05 14:31 8/23/05 0:01 23R GS No Yes Yes No

Outage needed for R/W construction  both LOC and 
GS.                        

WA MOSES LAKE   MWH
Moses Lake/Grant 
County Intl MWH MLSA New Construction 8/16/05 14:31 8/23/05 0:01 32R MLSD/E No Yes Yes No Outage needed for R/W construction.                        

WA Olympia OLM Olympia OLM RUNWAY Shutdown 7/5/05 0:00 10/27/05 0:00 17 GS  MALSR Yes Yes Yes Yes

POC Tim Haddick (425 227-2489)  Partial RWY 
shutdown to relocated threshold and relocate the GS 
and MALSR.  ILS OTS until 10/27/05.  Arpt to issue 
D NOTAM.   

WA Olympia OLM Olympia OLM RUNWAY Shutdown 4/11/05 0:00 10/27/05 0:00 17/35 REIL  VASI No Yes Yes Yes

POC Timm Haddick (425 227-2346)  Update previous 
record with new start date and adding comments that 
the REIL and VASI will be OTS from 4/11/05.  When 
35 opens in its new location the VASI will be replaced 
with a PAPI.             

WA Olympia OLM Olympia OLM VASI Replacement 4/11/05 0:00 10/27/05 0:00   Yes Yes Yes Yes Replace the VASI with a PAPI             

WA Pasco PSC Tri-Cities PSC RUNWAY Shutdown 7/18/05 0:00 9/1/05 0:00
31L/21R 

12/30 ILS No Yes Yes No
POC: Jeff Winter (425 227-2803) Rehab pavement at 
intersection of the two runways. Start date delayed until 7/18/05.           

If runways shut down  only D-NOTAMs required.  
If any displaced thresholds are involved  NOTAMs 
will be needed and 5 working day notice to SEA 
FPO required.      

WA PORT ANGELES CLM
Port Angeles/Fairchild 
Intl CLM GS Shutdown 8/15/05 15:00 9/20/05 23:59 8 LOC No Yes Yes No

RWY edge light replacement project.  The GS will be 
shutdown daily during the day and the LOC will be 
shutdown when the contractor is working in the LOC 
critical area.  During incliment weather the ILS will 
remain operational and no work will be done on the 
RWY.   

WA Pullman PUW Pullman/Moscow Rgnl PUW RUNWAY Shutdown 8/7/05 0:00 8/30/05 0:00 5/23 PAPI  REIL No Yes Yes No
POC: Karen Miles (425 227-2661)  Temporary 
intermittent closures for RSA grading. Start and End Date Change.            

WA Pullman PUW Pullman/Moscow Rgnl PUW MLSA Shutdown 8/1/05 0:00 9/30/05 0:00 5/23 MLSD  MLSE Yes Yes Yes No
MSL Shutdown for RSA grading.  MLS cables to be 
relocated.

Start date change as contractor will not mobilize until 
8/1/05            

WA Pullman PUW Pullman/Moscow Rgnl PUW RUNWAY Shutdown 7/1/06 0:00 7/15/06 0:00 5/23
MLS PAPI 
REIL No Yes Yes No Tesurface RWY intermittent closures.

Rwy shutdown for one weekend in July for crack seal 
fog seal/marking. Project delayed until 2006.               

 D-NOTAM should be sent by airport management 
indicating runway closure.  Please inform SEA 
FPO (425-227-2229)when project is complete. jdo   

WA Seattle SEA Seattle-Tacoma Intl SEA RUNWAY Shutdown 7/15/05 0:00 9/15/05 0:00 16R
ILS PAPI REIL
ALSF No Yes Yes No Close 11pm to 6:30am for RWY slab replacement  D-NOTAM required.      

WA Seattle SEA Seattle-Tacoma Intl SZI GS Shutdown 8/3/05 15:00 8/15/05 23:59 16R  No Yes Yes No

Industrial Waste System AKART line trenching in the 
Glide Slope critical area.  This entry replaces the 
shutdown scheduled from 7/15/05 - 9/30/05.   

WA Spokane GEG Spokane Intl GEG RUNWAY Shutdown 4/1/05 0:00 9/1/05 0:00 7/25
PAPI  REIL  
VASI No Yes Yes No

Intermittent closures for construction of TWY C and 
connectors.  

D-NOTAMs should suffice  however if other 
runway threshold have to be temporarily displaced 
for construction  5 working notice to SEA FPO 
required for NOTAMs.      

WA Wenatchee EAT Pangborn Mem EAT RUNWAY Shutdown 6/1/05 0:00 10/1/05 0:00 12/30 MLS  VASI No Yes Yes No
POC: Jeff Winter (425 227-2803) 800 foot RWY 30 
shift  RWY 12 threshold relocation.  

Confirm dates.  Last meeting I had attended they 
were talking completion mid-Nov 05 or later.  
Procedures are st for a 12/22/05 publication      

WA Wenatchee EAT Pangborn Mem EAT MLSA Decommissioning 9/28/06 0:00 9/28/06 0:00 30 MLSD  MLSE No No Yes No

RWY 12/30 is shifting 800 ft and thus the MLS will 
not be useable.  Also an ILS is being established on 
RWY 12.

Decommissioning delayed until the procedure for the 
ILS and the RWY extension are complete..  

WA YAKIMA       YKM Yakima Air Terminal YKM GS Shutdown 9/10/05 0:00 9/27/05 0:00 27  No Yes Yes No

POC Mary Vargas 425 227 2660.  Convert part of 
closed RWY to TWY.  Rehab existing pavement.  GS 
will be OTS when working in GS critical area. Project start date delayed.            
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